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Completed
Current SSTG Completed Completed | Completed | Completed
delivery Standards SDST Delivered | Infusion at | Integreation DAAC
PROCESS DESCRIPTION Developer DAAC! date Check/Test Testing to DAAC DAAC by DAAC Testing Comments
MOD PRO1 Level 1A SDST/Johnson GSFC| 12/8/97 1/7/98 1/23/98
Delivery by 11/21, Toolkit 5.2.1 install
MOD_PRO3 Geolocation sbDST/Blanchette GSFC 12/7/97 1/7/98 needed to solve memory leaks in TK 5.2
MOD_PRO2 Level 1B Guenther GSFC 12/11/97 11714
MOD_ PRO7 Atmospheric Profiles Menzel GSFC 12/1/97 12/23/97 1/26/98
MOD PR35 Cloud Mask Menzel GSFC| 11/17/97 12/8/97 1/21/98
MOD_PRVOLC Volcano Alert Mark GSFC 11/7/97 12/3/97 1/6/98
MOD_ PR0O4 Aerosol-Land and Sea Kaufman GSFC 11/25/97 2/19/98
MOD_PRO5 Precipitable Water Gao 11/25/97 12/23/98 With Alan Chu for integration
MOD_ PRO4LA Interim Daily Atmosphere SDST/Hucek GSFC 12/1/97 12/19/97 1/23/98
PGEO6 MOD PRO6 Cloud Product Main SDST/Hucek GSFC| 1/15/98 2/26/97 3/25/98
Cloud Product - Cirrus
PGEO6 MOD PRO6CD Detection Gao GSFC| 11/17/97 12/11/97 n/a Dr. Gao needs to add science content
Cloud- Cloud Top Prop./IR
PGEO6 MOD_PRO6CT Cloud Phase Menzel 12/15/97 1/14/98 n/a
Cloud Product - Optical
MOD_PRO60D Del 1 [Depth King n/a Developer is fixing standards violations
MOD PR10 Del 2 L2 Snow Hall 11/14/97
MOD_PR29 L2 Sea Ice Hall 11/20/97
ECS ESDT generated MCF metadata
differences between our file
MOD PR18 L2 Ocean Color Evans 11/14/97 1/14/98 specifications being worked
MOD PR28 L2 Sea Surface Temperature Brown 11/14/97 12/15/97
MOD_PRO9 L2 Surface Reflectance Vermote 12/1/97 Fixing metadata, baseline 11/12
Will not run over the poles which effects
Sea Ice L2G -some memory leaks being
MOD_PRMGPNTR L2G Pointers Justice 11/24/97 12/23/97 worked by developer
MOD_ PRMGR L2G Combined code Justice 11/24/97 12/23/97
L2G Surface
MOD_ PRMGR Reflectance/fire Justice 11/24/97 1/23/98 Depends on PGE12 delivery
PGE14 MOD_PRMGR L2G Snow Hall 11/24/97 1/23/98 Depends on PGE12 delivery
PGE15 MOD_PRMGR L2G Sea Ice Hall 11/24/97 1/23/98 Depends on PGE12 delivery
Memory leaks, prohibited functions and
prologue problems, SDST will assist the
PGE16 MOD_PR11 L2/L3 LST Wan 11/10/97 12/9/97 developer
Oceans Ancillary
PGE17 MOD_PRNMC Meterological Preproc. SDST/Devine GSFC| 11/14/97 12/10/97 1/14/98
PGE18 MOD PR27 Y Ocean Productivity Esaias GSFC| 12/1/97 12/23/97 1/27/98
Oceans Ancillary Ozone
PGE19 MOD_PROZN Preproc. SDST/Devine 11/14/97 12/10/97 1/14/98
MOD_mtbin L3 Oceans Interim daily Evans 11/25/97 12/29/97
L3 Surface Reflectance - 8
MOD PRO9A day Justice EDC 11/24/97 12/23/97
PGE22 MOD_PRAGG L3 Aggregation MODLAND/SDST EDC| 11/14/97 12/10/97 1/23/98
Needs aggregation code completed first
PGE23 MOD_PR43 BRDF/Albedo - 16 day Strahler EDC| 12/15/97 1/14/98 2/17/98 (S. Devadiga)
MOD_PR13A1 VI - 16 day, 250m Huete/Justice EDC| 11/14/97 12/10/97 1/27/98
PGE25 MOD PR13A2 VI -16 day, 1km Huete/Justice EDC| 12/1/97 12/23/97 1/27/98
MOD_PR14A L3 Fire - 8 day Justice EDC 11/21/97 12/22/97 walkthru 11/12 for baseline
PGE31 MOD PR11A LST- 8 day Wan EDC 11/11/97 12/8/97
PGE33 MOD_PR15A2 LAI/FPAR daily Running EDC 11/13/97 12/12/97
PGE34 MOD_PR15 LAI/FPAR - 8 day Running EDC 1/9/98 1/30/98
PGE36 MOD_PR17A1 NPP-daily Running EDC| 11/17/97 12/11/97 2/25/98
PGE37 MOD_PR17A2 NPP - 8 day Running EDC| 11/17/97 12/11/97 1/15/98
PGE40 MOD PR12M L3 Landcover - Monthly Strahler EDC| 12/15/97 11/11/97 3/19/98
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PGE43 MOD PR10A1 L3 Snow - daily Hall NSIDC| 1/16/98 2/9/98 3/9/98
PGE44 MOD_PR29A1 Sea Ice - daily Hall NSIDC| 1/23/98 2/17/98 3/16/98
PGE45 MOD PR10A2 Snow - 8 day Hall NSIDC| 1/16/98 2/9/98 3/9/98
PGE47 MOD_PR29A2 Sea Ice - 8 day Hall 1/23/98 2/17/98 3/16/98

MOD_mtbin time binner Evans 11/25/97 12/29/97

MOD_mgap space binner Evans 11/25/97 12/29/97

MOD_mtbin time binner Evans 11/25/97 12/29/97

MOD_mcloud cloud clearing Evans 11/25/97 12/29/97
PGE54 MOD_mtbin time binner Evans 11/25/97 12/29/97
PGE55 MOD_PR35COMP Clear Sky Daily Menzel GSFC| 11/12/97 12/8/97 1/12/98
PGE56 MOD_PRO8D L3 Atmosphere - daily itmosphere Team GSFC| 11/17/97 12/11/97 1/15/98 Must resolve Fortran 90 compiler version
PGE57 MOD_PRO8M L3 Atmosphere - Monthly [tmosphere Team 12/15/97 1/14/98 2/10/98 delivery

Developer and SDST debugged code on TL-
PGE6G6 MOD_PR44A L4 250m Land Cover Townsend 12/3/97 SCF, transfer on 11/4
Certification
Completed
Not completed and late
Red Text Later than baseline date

Dates to be adjusted after

completion of late item




